BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 329 /2014-15 Date: 25/02/2015

WORK ORDER

To,

Sri. K.V. Subbareddy,
Contractor, No. 106/B,
Ashwathnagara, RMV 2nd
Stage, Bangalore-94.

Sub:- Construction of Additional floor for AEE Offices in ward No 7 Byatarayanapura.

WORK CODE: 007-15-000031

Ref: - Agreement no 329 Dated 25/02/2015

Pursuant to your signing of the contract agreement Construction of Additional floor for AEE Offices in ward No 7 Byatarayanapura for the contract price of Rs. 965424.82 (Rupees Nine Lakhs Sixty Five Thousand Four Hundred Twenty Four and paise Eighty Two only) Which works out +4.94% above for the contract price of the sanctioned estimated rates is hereby accepted by Competitive Authority.

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Kodigehalli Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule-B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Executive Engineer, quality control, BBMP, Bangalore.
3. The Assistant Executive Engineer, Byatarayanapura/Kodigehalli/Vidyaranyapura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
4. The Assistant Controller of Finance, Yalahanka Zone for information.
5. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.